
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:48 PM
Run date

Time

Reviewer: Wilcox, Jason 22-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 253 Date: 04-May-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 603

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bid Item: 056 E-L11-WEL.05604-0120F4 E Line Lift 11 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L07-ALB.05604-0120F4 E Line Lift 07 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL BALWINSKIIronworker 0.00 0.00 0.00 0.00

JNM DUSTEN CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM CARLOS BUSTAMANTEIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

There was no bolting at the OBG today. There was miscellaneous welding at various places at the OBG.
See the welding diaries.

056 E-L07-ALB.056

Bid Item: 056 E-L08-ALB.05604-0120F4 E Line Lift 08 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 085 E-L01-SBR.08504-0120F4 E Line Lift 01 Steel Barrier

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 253 Date: 04-May-2011 Wednesday

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROBERTO HERNANDEZ-ZELEIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

General Comments

Two ironworkers drilled and tapped holes on the back side of the barrier rails. The holes are for the cover
plates over the back side of the barrier rails.

085 E-L01-SBR.085

Bid Item: 001 0-TRM-101.024CCO-024 Traveler Rail Modifications (101)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FELIX MELGARIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

JNM ROBERTO HERNANDEZ-ZELEIronworker 0.00 0.00 0.00 0.00

JNM WALTER HERNANDEZ-ZELEDIronworker 0.00 0.00 0.00 0.00

JNM RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

JNM JOHNNY CALZASCIAIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

The Kubala crew installed traveller rail at CB-3. The Kubala crew also worked on the stairs to the work
platform at CB-1.

001 0-TRM-101.024
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